

## PK1-003 braindumps

### CompTIA Project+

**PK1-003: CompTIA Project+ Certification (BETA Exam)**

**Practice Exam:** PK1-003 Exams

**Exam Number/Code:** PK1-003

**Exam Name:** CompTIA Project+ Certification (BETA Exam)

**Questions and Answers:** 240 Q&As

( [Project+](#) )



Exam : [PK1-003](#)

"CompTIA Project+ Certification (BETA Exam)", also known as PK1-003 exam, is a CompTIA certification. With the complete collection of exam questions, Just4Study has assembled to take you through 240 Q&As to your PK1-003 exam preparation. In the PK1-003 exam resources, you will cover every field and category in CompTIA Certification helping to ready you for your successful CompTIA Certification.

The exam questions cover the latest real test and with all the correct answer. we promise the Q&A for CompTIA Project+ PK1-003 (CompTIA Project+ Certification (BETA Exam)) examination of original title complete coverage. PK1-003 exam questions help you pass the exam.

#### **Just4Study PK1-003 Feature:**

\* High quality - High quality and valued for the PK1-003 Exam: 100% Guarantee to Pass Your PK1-003 exam and get your Project+ certification.

\* Authoritative - Authoritative braindumps with complete details about PK1-003 exam.

\* Cheaper - Our Just4Study products are cheaper than any other website. With our completed Project+ resources, you will minimize your **CompTIA Project+** cost and be ready to pass your PK1-003 exam on Your First Try, 100% Money Back Guarantee included!

\* Free - Try free Project+ demo before you decide to buy it in <http://www.Just4Study.com>.

#### **Just4Study Guarantee:**

Just4Study provides the most competitive quality of all exams for the customers, we guarantee your success at the first attempt with only our Certification Question&Answers, if you do not pass the PK1-003 exam at the first time, we will not only arrange FULL REFUND for you, but also provide you another exam of your claim, ABSOLUTELY FREE!

#### **Free PK1-003 Demo Download**

Just4Study offers free demo for Project+ PK1-003 exam (CompTIA Project+ Certification (BETA Exam)). You can check out the interface, question quality and usability of our practice exams before you decide to buy it. We are the only one site can offer demo for almost all products.

The Questions & Answers cover the latest real test and with all the correct answer. we promise the Q&A for **CompTIA Project+ PK1-003** examination of original title complete coverage. PK1-003 Questions & Answers help you pass the exam. Otherwise, we will give you a full refund.

**VUE/Prometric Code: PK1-003**

Exam Name: CompTIA Project+ Certification (BETA Exam)( Project+ )

Questions and Answers: 240 Q&A

[CompTIA PK1-003](#) Test belongs to one of the Project+ certified test, if needs to obtain the Project+ certificate, you also need to participate in other related test, the details you may visit the [Project+](#) certified topic, in there, you will see all related Project+ certified subject of examination.

Just4Study professional provide Project+ PK1-003 the newest Q&A, completely covers PK1-003 test original topic.

With our complete Project+ resources, you will minimize your Project+ cost and be ready to pass your PK1-003 tests on Your First Try, 100% Money Back Guarantee included!

### **Just4Study Help You Pass Any IT Exam**

[Just4Study.com](#) offers incredible career enhancing opportunities. We are a team of IT professionals that focus on providing our customers with the most up to date material for any IT certification exam. This material is so effective that we Guarantee you will pass the exam or your money back.

Exam : CompTIA PK1-003

Title : CompTIA Project+ Beta Exam

1. Which of the following are required to complete the pre-project setup? (Select THREE).

- A. Completion of approved change control documents
- B. Preparation of the project charter
- C. Completion of the work breakdown structure (WBS)
- D. Obtaining final approval of the project charter
- E. Validation of the project
- F. Completion of the key performance indicators (KPIs)

Answer: BDE

2. A project manager is presented with a change request for an ongoing project. Which of the following would be the FIRST action?

- A. Update the project plan to accommodate the changes.
- B. Perform an impact analysis.
- C. Organize a stakeholder meeting to review the changes.
- D. Change the project scope to reflect the change request.

Answer: B

3. Which of the following quality control tools illustrates the various factors that may be linked to potential problems or effects?

- A. Ishikawa diagram
- B. Histogram
- C. Run chart
- D. Scatter diagram

Answer: A

4. The communication plan for a project is a subset of which of the following documents?

- A. Project charter
- B. Risk management plan
- C. Project schedule
- D. Project plan

Answer: D

5. Which of the following risk response strategies involves shifting the negative impact of a threat, along with ownership of the response, to a third party?

- A. Risk transfer
- B. Risk avoidance

- C. Risk sharing
- D. Risk mitigation

Answer: A

6. Which of the following tools is the BEST to measure data organized in time sequence?

- A. Run chart
- B. Ishikawa diagram
- C. Pareto chart
- D. Histogram

Answer: A

7. A project manager reports directly to the project management office of a company. All project team members report to a functional manager; however, all the team members work assignments are made by the project manager. Which of the following types of organizational structures does this represent?

- A. Weak Matrix
- B. Functional
- C. Strong Matrix
- D. Projectized

Answer: C

8. A purpose of formal project closure is to:

- A. assess blame for the failure of the project.
- B. provide lessons learned for future projects.
- C. start a new project.
- D. outline the responsibilities of each team member.

Answer: B

9. Which of the following tools are used for quality planning? (Select TWO).

- A. Cost / Benefit analysis
- B. Network diagram
- C. Benchmarking
- D. Critical Path Method (CPM)
- E. Parametric estimating

Answer: AC

10. Who has the MOST influence over project decisions?

- A. Project team members
- B. End users
- C. Key stakeholders
- D. Project manager

Answer: C

11. Which of the following BEST describes the critical path of a project?

- A. A modified version of a project schedule taking into account limited resources and external dependencies.
- B. The length of time between the two most critical milestones of a project.
- C. The shortest possible path through a project, represented by the sum of the duration of all scheduled activities, with zero float.
- D. A PDM network diagram illustrating, in detail, all mandatory, discretionary and external dependencies for a given project.

Answer: C

12. Which of the following would be a direct output of the initiating process group? (Select TWO).

- A. Project charter

- B. Project management plan
- C. Statement of Work (SOW)
- D. Work Breakdown Structure (WBS)
- E. Preliminary scope statement

Answer: AE

13. In which of the following organization types is it LEAST likely that a conflict regarding competing demands for resources would take place?

- A. Functional
- B. Weak Matrix
- C. Balanced Matrix
- D. Projectized

Answer: D

14. Which of the following activities would happen LAST in procurement management?

- A. Request seller responses
- B. Perform contract administration
- C. Perform vendor selection
- D. Perform a make or buy analysis

Answer: B

15. A project manager is in a projectized organization managing a particular project. A department manager has repeatedly requested a change to the scope of the project which was previously denied. The project is currently behind schedule. Which of the following would be the BEST way to deal with the managers repeated request?

- A. Request the manager fill out a formal request for the change and file it with the project management office.
- B. Have a team member meet with the manager so the project can stay on schedule.
- C. Ask the project sponsor to respond to the department manager.
- D. Implement the change as requested by the manager and inform the project sponsor.

Answer: C

16. Which of the following is the purpose of a Pareto diagram?

- A. To show the sequence in which work will be performed
- B. To create the process that will complete the project
- C. To determine the critical path
- D. To direct team efforts to the areas that will have the most impact

Answer: D

17. Which of the following describes a qualitative risk analysis tool that assigns ratings to project risk factors based upon the likelihood of occurrence and the affect it will have on the project?

- A. Cause and effect diagram
- B. Risk register
- C. Probability and impact matrix
- D. Decision tree analysis

Answer: C

18. Design, launch, review and test are examples of which of the following work breakdown structure (WBS) schemes?

- A. Functions
- B. Organizational units
- C. Product components
- D. Geographical areas

Answer: A

19. A project manager receives a request for a minor change to one of the deliverables. Which of the following documents would MOST likely be impacted?

- A. Work Breakdown Structure (WBS)
- B. Project charter
- C. Communication plan
- D. Quality plan

Answer: A

20. Which of the following would MOST likely be included in a project scope document?

- A. WBS
- B. Quality metrics
- C. Risk responses
- D. KPIs

Answer: D

### [PK1-003 Braindumps](#)

#### **Related PK1-003 Exams**

[PK1-003](#) *CompTIA Project+ Certification (BETA Exam)*

[pk0-002](#) *IT Project+ Certification (2003 Objectives)*

#### **Other CompTIA Exams**

<a href="#">SY0-201</a>	<a href="#">HT0-102</a>	<a href="#">225-020</a>	<a href="#">220-602</a>	<a href="#">220-304</a>	<a href="#">sk0-002</a>	<a href="#">220-604</a>	<a href="#">xk0-002</a>
<a href="#">220-701</a>	<a href="#">IK0-002</a>	<a href="#">HT0-201</a>	<a href="#">220-601</a>	<a href="#">PK1-003</a>	<a href="#">N10-004</a>	<a href="#">220-603</a>	<a href="#">EK0-002</a>
<a href="#">xk0-001</a>	<a href="#">220-301</a>	<a href="#">BR0-002</a>	<a href="#">CT0-101</a>				