

pk0-002 braindumps CompTIA Project+

pk0-002: IT Project+ Certification (2003 Objectives)

Practice Exam: pk0-002 Exams

Exam Number/Code: pk0-002

Exam Name: IT Project+ Certification (2003 Objectives)

Questions and Answers: 206 Q&As

([Project+](#))



"IT Project+ Certification (2003 Objectives)", also known as pk0-002 exam, is a CompTIA certification. With the complete collection of exam questions, Just4Study has assembled to take you through 206 Q&As to your pk0-002 exam preparation. In the pk0-002 exam resources, you will cover every field and category in CompTIA Certification helping to ready you for your successful CompTIA Certification.

Exam : [pk0-002](#)

The exam questions cover the latest real test and with all the correct answer. we promise the Q&A for CompTIA Project+ pk0-002 (IT Project+ Certification (2003 Objectives)) examination of original title complete coverage. pk0-002 exam questions help you pass the exam.

Just4Study pk0-002 Feature:

* High quality - High quality and valued for the pk0-002 Exam: 100% Guarantee to Pass Your pk0-002 exam and get your Project+ certification.

* Authoritative - Authoritative braindumps with complete details about pk0-002 exam.

* Cheaper - Our Just4Study products are cheaper than any other website. With our completed Project+ resources, you will minimize your **CompTIA Project+** cost and be ready to pass your pk0-002 exam on Your First Try, 100% Money Back Guarantee included!

* Free - Try free Project+ demo before you decide to buy it in <http://www.Just4Study.com>.

Just4Study Guarantee:

Just4Study provides the most competitive quality of all exams for the customers, we guarantee your success at the first attempt with only our Certification Question&Answers, if you do not pass the pk0-002 exam at the first time, we will not only arrange FULL REFUND for you, but also provide you another exam of your claim, ABSOLUTELY FREE!

Free pk0-002 Demo Download

Just4Study offers free demo for Project+ pk0-002 exam (IT Project+ Certification (2003 Objectives)). You can check out the interface, question quality and usability of our practice exams before you decide to buy it. We are the only one site can offer demo for almost all products.

The Questions & Answers cover the latest real test and with all the correct answer. we promise the Q&A for **CompTIA Project+ pk0-002** examination of original title complete coverage. pk0-002 Questions & Answers help you pass the exam. Otherwise, we will give you a full refund.

VUE/Prometric Code: pk0-002

Exam Name: IT Project+ Certification (2003 Objectives)(Project+)

Questions and Answers: 206 Q&A

[CompTIA pk0-002](#) Test belongs to one of the Project+ certified test, if needs to obtain the Project+ certificate, you also need to participate in other related test, the details you may visit the [Project+](#) certified topic, in there, you will see all related Project+ certified subject of examination.

Just4Study professional provide Project+ pk0-002 the newest Q&A, completely covers pk0-002 test original topic. With our complete Project+ resources, you will minimize your Project+ cost and be ready to pass your pk0-002 tests on Your First Try, 100% Money Back Guarantee included!

Just4Study Help You Pass Any IT Exam

[Just4Study.com](#) offers incredible career enhancing opportunities. We are a team of IT professionals that focus on providing our customers with the most up to date material for any IT certification exam. This material is so effective that we Guarantee you will pass the exam or your money back.

Exam : CompTIA PK0-002

Title : IT Project+ Certification Exam(2003 Objectives)

1. A charge for the rental of a room that will be used for a project meeting is an example of which of the following kind of cost?

- A. Unavoidable
- B. Fixed
- C. Variable
- D. Unforeseen

Answer: B

2. A team member repeatedly reports late for work. Which of the following would be the BEST way for the project manager to address this problem?

- A. Meet with the team member and remind the team member of expected hours
- B. Inform the team member that action will be taken if the team member is late once more
- C. Ask the team member why the team member has difficulty coming to work on time
- D. Initiate disciplinary action against the team member for repeated violation of policy

Answer: C

3. A large company has a project document repository containing documentation for every project conducted. When setting up a document repository, it would be MOST important to ensure that the repository:

- A. be secure, maintained and have user access audited.
- B. contain emergency contact information for all project stakeholders.
- C. have approval of the project stakeholders.
- D. be remotely accessible in event of a disaster.

Answer: A

4. A project manager is in the planning phase for a medium-sized project with team members located at three separate sites. Potential difficulties with keeping team members informed and updated should be addressed in the:

- A. project charter.
- B. kick-off meeting.
- C. scope management plan.
- D. communications management plan.

Answer: D

5. The project team has been working to complete the scope definition and is presenting the scope statement to the sponsor. The customer asks for changes. As the project manager, which is the BEST approach?

- A. Listen to the request and indicate more resources will be required in order to complete the project on the same date

- B. Accept the changes and go away to come back with a changed scope statement
- C. Indicate that the time line for the project to deliver will be extended
- D. Outline the impacts of change on meeting the project objectives using scope, time and cost change examples

Answer: D

6. The project sponsor is responsible for:

- A. both project funding and outcome.
- B. neither project funding nor outcome.
- C. project funding but not outcome.
- D. project outcome but not funding.

Answer: A

7. The sponsor on a key enterprise project wants to get started right away. Which of the following is the MOST important for the project manager to have before starting?

- A. Formal signoff of the project charter
- B. Project cost including detailed budget
- C. Detailed project scope
- D. Projected project duration

Answer: A

8. Which of the following BEST describes components that should be considered as part of a projects quality management plan? (Select TWO).

- A. Formal testing procedures
- B. List of internal and external dependencies
- C. Functionality checklist
- D. Change management plan
- E. Consensus on project scope

Answer: AC

9. Which of the following should approve the comprehensive project plan?

- A. Subject Matter Experts (SMEs)
- B. Sponsors
- C. Vendors
- D. End users

Answer: B

10. When can a project manager be certain that the statement of work (SOW) document is complete?

- A. After the system users, managers, and sponsors have reviewed and approved the work document
- B. After the project sponsor has accepted the SOW, and the project is within the proposed budget
- C. When consensus has been reached by the project manager and the sponsor that project criteria are reasonable
- D. After the project manager and the sponsor understand and agree that project objectives will be met by the SOW

Answer: D

11. Which of the following processes is MOST significant to meeting quality management objectives?

- A. Inspection
- B. Trend analysis
- C. Quality audits
- D. Planning

Answer: D

12. An organization is faced with choosing from a number of projects and creates an evaluation matrix. Which of the following criteria is likely to be the LEAST important?

- A. Cost

- B. Degree of Change within business
- C. Alignment to business needs
- D. Training

Answer: D

13. A project manager can capture the lessons learned from the project to be used during future projects by:

- A. reviewing the closure management plan results one year after the project is completed.
- B. calculating the final cost and schedule variance after all project work has been completed.
- C. conducting a debriefing meeting with the project team members prior to disbanding the team.
- D. conducting a satisfaction survey of the end users six months after the end of the project.

Answer: C

14. Which of the following would be detailed in the project planning document(s) with respect to the project manager?

- A. How performance will be evaluated
- B. Technical certifications held
- C. Vacation schedule
- D. Names of the project team members

Answer: A

15. While reviewing the progress of a given project during a weekly project team meeting, the project manager recognizes the team is running behind schedule. The project manager realizes it is still early in the life cycle and realizes that this project cannot run late. Which control mechanism or method can the project manager use to still get the project completed on time without over-scheduling resources?

- A. Use an activity network method to determine critical path and slack
- B. Use a critical path method (CPM) to determine critical path and slack
- C. Use a program evaluation and review technique (PERT) chart to determine critical path and slack
- D. Use a Gantt chart and resource histogram to determine critical path, slack and resource loadings

Answer: D

16. When confronted with three widely varying bids for a subcontracted task, before using what appears to be a very low bid to develop a project budget the team should:

- A. perform an earned value analysis to determine progress payments to the vendor.
- B. add a contingency float to the project budget.
- C. reject the low bid if it appears that the vendor is trying to "buy the job".
- D. perform risk analysis for the scenario and develop contingencies for those risks determined to carry a significant, negative expected impact.

Answer: D

17. Which of the following communication techniques would BEST improve stakeholders' understanding of the project?

- A. Executive e-mail to all staff on project objectives and desired outcomes
- B. Executive meetings with stakeholders to explain the project objectives and desired outcomes
- C. Town hall meetings with project team providing information and stakeholders having the ability to ask questions
- D. Stakeholder representation on the project management team

Answer: C

18. Project sponsors have the greatest influence on the scope, quality, duration and cost of a project during which phase?

- A. Planning phase
- B. Execution phase
- C. Close Out phase
- D. Development phase

Answer: A

19. A large organization is planning for a project that will involve different tasks to be performed at several geographic locations. The project manager creates a work breakdown structure (WBS) that lists the locations to be included and then specifies the tasks to be performed at each location. Each task is then organized into sub-tasks relating to one work element. Which of the following BEST describes the level in the WBS when milestones are assigned?

- A. Sub-task
- B. Project
- C. Location
- D. Task

Answer: C

20. Which of the following is an effective outcome of a change management process?

- A. Minimizes productivity loss during the project
- B. Strictly prohibits any change of scope during the entire project
- C. Encourages frequent change during the project life cycle
- D. Balances project risk and cost

Answer: A

[pk0-002 Braindumps](#)

Related pk0-002 Exams

[PK1-003](#) *CompTIA Project+ Certification (BETA Exam)*

[pk0-002](#) *IT Project+ Certification (2003 Objectives)*

Other CompTIA Exams

220-601	N10-103	220-602	N10-004	pk0-002	sv0-101	HT0-102	220-603
PD1-001	HT0-101	225-020	xk0-001	220-301	xk0-002	220-604	BR0-002
sk0-002	RF0-001	220-304	220-303				